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SCO 2055-6078 

National Aeronautic8 and Space Administration 
George C .  Marshall Space Flight Center 
Huntsville, Alabama 35812 

Attention: Mr. H. Ronald Greene, PR-RC 
Contract Adminis t t  ator 

Subject: Contract NAS 8-11584 
Fir st Quarterly Report 

Gentlemen: 

Thio f i r o t  quarterly progrees report cover8 the reporting period of 
17 April to 15 July 1964. 
a part of thia report. 
engineering aketcheu included to reflect the design status of the project. 

Copie6 of engineering drawings are included a s  
These drawings are  not final drafted drawings but are 

1.0 SUMMARY 

The Navigation Syotem Test  Stations contract award was made 
on 17 April 1964. Contract negotiations were held after contract award to 
better define the overall job content both technically and administratively. 
These negotiations were completed md a final contract date aseigned on 
15 M a y  1964. 

Actual project effort w a s  started on 15 May 1964. The first three 
weeke of the project quarter were directed toward overall oystem planning and 
material handling planning. 
project effort wa6 rccomp~ished. 
time periods required for contractual performance were prepared and 
submitted in the first monthly progrees report. 
updated with each monthly progress report to indicate detailed job statue. 

Aorignment of technical pereonnel to the overall 
Milertone lists which reflect the various 

The mileetone lists are 
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System logic design wag rtuted on 1 June 1964. Several dr8wiag8 
have now been completed with the exception of interwiring connections. Thoro 
drawing6 are  included in thir report but are to be considered ar engineering 
rketchsr and not final drawing. a8 mentioned previously. 

All major rymtem components have been placed on order and 
delivery dater have bean 8rrigasd. Prsrcnt delivery estimate8 indicate that 
all itemr w i l l  be received within imported time limitationr. 

The inspection plan and detailed performance cpecificitionr were 
forwarded to MSFC this quarter. 
regarding the inrpection plan and appropriated change8 i r e  prcrently being 
made. 

Comments were received from MSFC 

The firrt derign review meeting w a o  held at SEL this period with 
representatives from MSFC. 
practices war held to familiarize the MSFC personnel with standard SEL 
drafting techniques. A brief dircuemion of the logic derign was a h o  included 
and system configuration was finalized. 

A detailed discurrion of drafting procedure. and 

A t  the present time all phaeer of the project are proceeding on 
rchsdule. . Logic derign ia approximately 15% complete, mechanical design 
5% complete. 

2.0 PROJECTIONS FOR NEXT QUARTER INCLUDE 

Completion of logic design, completion of major parte procurement 
and beginning of system fabrlcatioa and testing. 

Yours very truly, 

SYSTEMS ENGINEERING LABORATORIES, 
INCORPORATED 

. -- 
r '  

A. G. Randolph, Vice President 
Marketing/Contractr 

AGR/hl 
12 copies + 1 reproducible 
Encloourer: 5 sets drawings 


